
 

 

AGENDA 
 

OHLONE COMMUNITY COLLEGE DISTRICT 
CITIZENS' BOND OVERSIGHT COMMITTEE 

March 13, 2017 
Optional Tour at 5:15 PM (weather permitting). Please meet at Building 7, Room 7101 to join. 

Meeting 6:00 – 7:30 PM 

 
LOCATION: 

BUILDING 7, ROOM 7101 
43600 MISSION BOULEVARD, FREMONT, CA 94539 

(510) 659-6000 
 

 

NOTICE is hereby given that the Citizens’ Bond Oversight Committee appointed by the Governing Board of the 
Ohlone Community College District will hold a regularly scheduled meeting on Monday, March 13, 2017 at 
6:00 PM, at 43600 Mission Blvd., Fremont, CA 94539, Rm. 7101.  The order of business for the meeting is as 

follows: 
 

1. Approval of the Agenda - Chair       ACTION 

2. Approval of the 1/23/2017 Meeting Minutes - Chair     ACTION 

3. Committee Members’ Attendance Report - Chair     INFORMATION 

4. Communications from Committee Members -  All      INFORMATION 

5. Communications from Staff – Dr. Browning / Susan Yeager    INFORMATION 

6. Communications from the Public - Open      INFORMATION 

7. Recognition of Service – Dr. Browning      INFORMATION 

8. Update on Membership- Susan Yeager      INFORMATION 

9. Measure G Project Update - Joel Heyne / Robert Dias    INFORMATION 

10. Measure G Financial Update - Ann Kennedy       ACTION 

11. Technology Endowment Update - Ann Kennedy       INFORMATION 

12. Topics for Next Meeting - Susan Yeager      INFORMATION 

Upcoming Meetings: 

June 19, 2017 
September 18, 2017 
January 22, 2018 
 



 

 

 
 
 
 

OHLONE COMMUNITY COLLEGE DISTRICT 
CITIZENS' BOND OVERSIGHT COMMITTEE MEMBERS 

 

 

 
Name 

 
Representing 

 
Term 

 
Expiration 

 
Term Length 

1. Dan Chang, Ph.D.** Senior Citizen Org.  2 March 2018 2 years 

2. Luzviminda Macabitas At Large 2 March 2018 2 years 

3. Rakesh Sharma, Ph.D. Foundation 3 April 2017 2 years 

4. Karen Koshy* At Large 1 May 2018 2 years 

5. Eric Tsai Taxpayers Assoc. 1 May 2018 2 years 

6. Jarna Patel ASOC (Student) 1 January 2019 2 years 

7. Vacant Business Org.    

 
*Elected Chair at the January 23, 2017 meeting 
** Elected Vice-Chair at the January 23, 2017 meeting 

 
The election of Chair and Vice-Chair is an annual requirement.   

 
 
 
 

OHLONE COMMUNITY COLLEGE DISTRICT 
BOND OVERSIGHT COMMITTEE ATTENDANCE RECORD* 

 
     P = Present, A = Absent,              = Not an appointed member  

 

*Records are retained in archive for dates prior to 2015 

Name Meeting Dates 

 03/16/15 09/28/15 12/14/15 06/13/16 09/19/16 01/23/17 03/13/17 06/19/17 09/18/17 

Dr. Dan Chang A P P P P P    

Luz Macabitas P P A A A P    

Rakesh Sharma P P P A P P    

Karen Koshy    P P P    

Eric Tsai    P P A    

Jarna Patel      P    

          

 



  DRAFT 

Meeting Minutes 
OHLONE COMMUNITY COLLEGE DISTRICT 

CITIZENS’ BOND OVERSIGHT COMMITTEE MEETING 
JANUARY 23, 2017 

 
LOCATION: 

FREMONT CAMPUS, 
BUILDING 7, ROOM 7101 

43600 MISSION BOULEVARD 
FREMONT, CA 94539 

(510) 659-6000 
 

 
CITIZENS’ BOND OVERSIGHT COMMITTEE, MEMBERS PRESENT 
Dr. Dan Chang  Representative, Senior Citizen Organization 
Dr. Rakesh Sharma  Representative, Foundation  
Karen Koshy  Representative, At Large 
Jarna Patel  Representative, Associated Students of Ohlone College 
Luzviminda Macabitas  Representative, At Large 
 
CITIZENS’ BOND OVERSIGHT COMMITTEE, MEMBERS ABSENT 
VACANT       Representative, Business Organization 
Eric Tsai  Representative, Tax Payers Association 
 
OHLONE COMMUNITY COLLEGE DISTRICT, STAFF PRESENT 
Dr. Gari Browning  President 
Susan Yeager  Vice President, Administrative Services 
Robert Dias  Bond Construction Director 
Farhad Sabit  Director of Business Services 
Elaine Trujillo  Staff 
Leticia Perez  Assistant to the V.P., Administrative Services 
 
GUESTS 
Mike Chegini  Gilbane, Communications Manager 
Joel Heyne   Gilbane, Measure G Bond Senior Project Manager 
Ann Kennedy  Gilbane, Measure G Bond Financial Manager 
Thomas Gilbert  Gilbert Associates, Inc. 

 
CALL TO ORDER 
 
The Citizens’ Bond Oversight Committee (CBOC) meeting was called to order by Committee Chair, Dr. Rakesh 
Sharma, at 6:04 PM.  All CBOC Committee Members were present, except Eric Tsai, who was absent.     

 
I. APPROVAL OF AGENDA 

 
Committee Member, Karen Koshy, made a motion to approve the agenda as presented. Committee Member, 
Jarna Patel, seconded the motion. The motion was unanimously carried by the Committee Members present. 
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II. APPROVAL OF MINUTES 

 
Committee Member, Karen Koshy, made a motion to approve the minutes from the previous meeting on 
September 19, 2016. Committee member, Dr. Dan Chang, seconded the motion. The motion was unanimously 
carried by all Committee Members, with the exception of Luz Macabitas and Jarna Patel, who abstained due to 
their absence from that meeting.   
 
III. COMMITTEE MEMBERS’ ATTENDANCE REPORT 

 
Committee Chair, Dr. Rakesh Sharma, presented the attendance report to the Committee.  The committee 
expressed no concerns. 
 
Committee Chair, Rakesh Sharma, asked that his membership on the CBOC be extended an additional 6 
months, to provide the District additional time to recruit new members.  The Committee Members agreed that 
this would be very helpful and would like this to occur. 
 

 

IV. ELECTION OF CHAIR AND VICE CHAIR 

 
Committee Chair, Rakesh Sharma nominated Karen Koshy for Chair and Dr. Dan Chang as Vice Chair. 
 
Committee Chair, Rakesh Sharma, made a motion to approve, Committee Member, Luz Macabitas, seconded 
the motion. All Committee Members unanimously carried the motion.  
 
V. COMMUNICATIONS FROM COMMITTEE MEMBERS 

 
Committee Member, Dr. Dan Chang, asked that the meeting packets be sent out earlier, so that it is received 
one week in advance to allow more time for document review.   

 

 
VI. COMMUNICATION FROM STAFF 
 

Vice President, Susan Yeager, introduced Thomas Gilbert, from the audit firm Gilbert Associates, Inc.  He will be 
presenting to the committee. 
 

 
VII. COMMUNICATIONS FROM THE PUBLIC 

 

No communication from the public. 
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VIII. UPDATE ON MEMBERSHIP 

Vice President Susan Yeager stated that recruitment is an ongoing effort.  If anyone knows of anyone that 
would like to serve or is interested in being a member at large or a business member, please let us know so that 
we can contact him or her. We will be preparing a packet with information, and the vacancies will be mentioned 
at the President’s Advisory Committee meeting. 
 

Karen Koshy: What is a member at large? 
 

Ann Kennedy:  It is a general member, who must live within the District’s boundaries. 
 

Rakesh Sharma: Which is the Tri-City area?   Fremont, Newark, and Union City. 
 

Vice President, Susan Yeager, introduced the new ASOC committee member, Jarna Patel. 
 
Committee Member, Jarna Patel, introduced herself and told the committee that she also sits on Ohlone’s 
budget committee, college council, and is the treasurer for ASOC. 
 

 
IX. REVIEW OF ANNUAL FINANCIAL & PERFORMANCE AUDITS 

 
Thomas Gilbert, CPA from Gilbert Associates, Inc., presented to the committee two audit reports:  Measure G 
and Proposition 39.   The audit’s main purpose is to show proceeds and authorized expenditures.  The district 
provides the auditors with numbers and information and the audit firm tests controls and checks for 
compliance. The District received the highest compliance opinion, listed on page 2.   
 

Dr. Rakesh Sharma:  Under expenditures, does that include salaries for bond employees, or employees 
who overlap in positons that related to the bond? 
 

            Thomas Gilbert:  Yes, by the use of Personnel Action Forms. 
 

Dr. Rakesh Sharma:  This is good.  All documents were submitted.  No findings, this is good news, right? 
 

Thomas Gilbert:  Good to excellent, all items were looked at.  We looked at the system, how Measure G is    
being run from an expense view. 
 

             Dr. Rakesh Sharma: I have a follow up question.  How do you pick a transaction?  What is the criteria?  
How do you select what you are going to look at? 
 
Thomas Gilbert:  We use a term called “materiality”, which means we selected several items  and 
expenditures that exceed $300K.    Jamie Matthews makes the judgment call, and looks for any 
irregularities. 

 
             Dr. Rakesh Sharma:  No issues, this is good news. 
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In the Proposition 39 audit, there is an explanation or background information on the bonds, the list of projects, 
verified funds, and expenditures.  Please see audit books for complete details.  Committee Member, Dr. Rakesh 
Sharma, made a motion to accept the Annual Financial & Performance Audits as presented.  Committee 
Member, Luz Macabitas, seconded the motion.  The Committee Members present unanimously carried the 
motion. 
 
  
X. REVIEW AND APPROVAL OF ANNUAL REPORT 2015-2016 

 
Mike Chegini  presented the FY15/16 Annual Report as of June 30, 2016.  He indicated that at the time, Andrea 
Francis was the chair, and all of the audit reports are on the website.  Mike Chegini proceeded to explain the 
annual report by indicating the breakdown based on categories.  The annual report also contains the audit 
report that was presented by Gilbert Associates, Inc. 
 

Dr. Rakesh Sharma:  Is the list of members for 2015-2016, some are not there?  What about the new 
members?  How does it work? 

 
Mike Chegini:  We are always looking backwards, a year behind. 

 
Dr. Rakesh Sharma:  Got it, time went by fast. 
 
Ann Kennedy:  This is a snap shot of that point in time of the committee.  
 
Dr. Rakesh Sharma:  Are we going to report all of this?  Next month will I need to report all of this to the 
Board of Trustees? 
 
Ann Kennedy:  Yes, in Andrea’s absence you will present the Committee’s Annual Report to the Board of 
Trustees and report that you have received the audit as a committee. 
 
Dr. Rakesh Sharma:  When I go there, they probably have already seen all of this information, and what 
else can I say?  The audit is good. 
 
Mike Chegini:  This will be your report to the Board of Trustees. 
 
Ann Kennedy:  The Committee representative needs to stand and report to the Board of Trustees that all 
is good.  Afterward, the board will publicly accept the Committee’s Annual Report. 

 
Karen Koshy:  What if the audit was not right? 
 
Ann Kennedy:  If you were in disagreement with the audit, you would go to Dr. Browning and Susan 
Yeager to present your concerns. They would bring the auditors back to respond to your concerns.  If you 
are still not satisfied, you can voice that.  The committee receives the audit report, they do not accept it. 
The Board does that.  The annual report is the Committee’s report. This shows all the activities that have 
gone on during the year and communicates the Committee’s outcome of their review of expenditures. 
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Susan Yeager:  This report is a community collaboration.  
 
Jarna Patel:  There is no action on it? Are we just reaffirming? 
 
Ann Kennedy:  You are receiving the audits, and the Committee’s Annual Report goes out to the public. 

 
Please see the Annual Report for compete details. Committee Chair, Karen Koshy, made a motion to accept the 
Annual Report as presented.  Committee Member, Jarna Patel, seconded the motion.  The motion was 
unanimously carried by the Committee Members present.  

 

XI. MEASURE G PROJECT UPDATE 

 
Joel Heyne, Senior Project Manager for Gilbane, presented information on six projects. 
 
Academic Core Building, $168M.  The project is underway; we are fighting the rain and assessing the rain 
damage. 
 

Karen Koshy:  Can you work in this weather? 
 
Joel Heyne:  At some point, we do have to stop, for safety reasons. 
 
Luz Macabitas:  How do you stay on track? 
 
Joel Heyne:  We try to monitor it and sometimes we can work through the rain.  We have mechanisms to 
help keep the project on track.  

 
Athletic Fields, $14M, complete. 
 

Karen Koshy:  How do the fields drain during the rain? 
 
Joel Heyne:  They are collective drains; they drain very well. They are all over, zig zagged, and we have 
noticed that after 10 minutes there are no puddles. 
 

Geothermal Heating and Cooling in the Academic Core Building, $10M.  This project has over 90 miles of piping 
that goes up and down and connects via a U-shape; this will assist with power not just in this building but others 
as well. 

 
Dr. Rakesh Sharma:  How do you put the V shape in these pipes? 
 
Joel Heyne:  It is done from above, creating a giant loop.  I will bring graphics to the next meeting as a 
visual. The savings over 50 years is approximately 125 million gallons of water, including reduced 
greenhouse effect. 
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Karen Koshy:  After it is in place, how do you test it? Do have metrics in place? 
 
Joel Heyne:  We go by utility bills, comparisons. 
 
Dr. Rakesh Sharma:  How do you calculate savings? It is not a direct report like solar, it is not 1:1. 
 
Joel Heyne:  Yes, it’s not as direct. You are not generating your own energy, but there are ways we can 
calculate this. 

 
Design Phase projects include the Renovation of Building 5 (2nd floor), $6.4M, North Parking, $6.2M, and Site 
Lighting Upgrades, $675K. 
  
 
XII. MEASURE G FINANCIAL UPDATE & BOND LIST REVISION                                                                    

 
Ann Kennedy presented the Measure G Financial Update and Bond List Revision.  To date, Measure G has spent 
$168.4M.  A detailed quarterly report was included in your packet.  Ann Kennedy explained that the reports also 
include IT spending.  In addition, attached is the Bond List Revision approved by the Board of Trustees.  Joel, 
Robert and team review all potential needs for revisions; they determine realignment and scope of work.  Bond 
List Revision #11 does not affect the report for this period as included in the packet.  This revision will be 
reflected in the next finance update.  Bond revision #11 also reflects a savings and contingency release and 
realignment of scope and project. 
 

Dr. Rakesh Sharma:  You said $168M and the Academic Core Building is $180M? 
 
Joel Heyne:  What is not included in that number is the swing space (portables) budget, it was excluded. 

  
Dr. Rakesh Sharma:  Why would a Board of Trustees not approve a bond list revision? 
 
Ann Kennedy:  Usually it only occurs if there is a conflict within the campus community with the scope of 
the project or a request for more detailed information. The item can be tabled, and one can ask for more 
information.   

 
Committee Member, Dr. Rakesh Sharma, made the motion to accept the Measure G Financial Update and Bond 
List Revision.  Committee Member, Luz Macabitas, seconded the motion.  The Committee members present 
unanimously carried the motion. 
 

 
 

XIII.  APPROVAL OF UPCOMING MEETING DATES 

 
The next meeting is scheduled for Monday, March 13, 2017 
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Upcoming meeting dates: 
 

June 19, 2017 
September 18, 2017 
January 15, 2018 

 
Committee Member, Jarna Patel, made the motion to accept the upcoming meeting dates except for January 
15th, 2018.  Committee Member, Dr. Rakesh Sharma, seconded the motion.  The Committee Members present 
unanimously carried the motion. 
 
XIV.  TOPICS FOR NEXT MEETING 

 
Future topics include a tour, a review of the technology endowment and update on the recruitment of 
members.  Any topics, please feel free to contact Susan or Leticia in the Administrative Services Department. 
 
 
XV. ADJOURNMENT  

 
The meeting adjourned at 7:15 PM 
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Bores are filled with grout. 
 
Grout is required to: 
• Prevent contamination 

from surface water 
• Preserve hydraulic 

characteristics of below 
grade water formations 

• Provide structural support 
for increased life of the 
boring and pipe system. 
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A&E, Oversight, DSA & Other $29,756,924 $0 $0 $17,721,157$47,478,081

Catastrophic Contingency $0 $0 $0 $5,500,000$5,500,000

Construction & Contingency $106,703,509 $0 $0 $156,245,958$262,949,467

Furniture & Equipment $5,066,881 $0 $0 $12,301,490$17,368,371

Overhead $9,688,469 $0 $0 $6,851,251$16,539,720

Unallocated Interest Earned $0 $0 $0 $611,003$611,003

Totals: $350,446,642 $151,215,783 $0 $0 $199,230,859

Remaining Bond Funding Total Bond Expenses

Budget vs Expenses (Bond Only)
Notes:

Of the $80 Million of Measure G Series A 
bond proceeds, $10 Million has been placed 
in a Technology Endowment Fund to support 
future technology equipment purchases.

Whole Program Report

Funding Sources (Budget)

Ohlone Community College District

Measure G
Reporting Period: Inception through 12/31/2016

Bond Authorization

Bond Allocated Interest Earned

Unallocated Bond Interest Earned

Total Bond:
State
Other

Cost Status

Category Total Budget

Actual Expenses To Date

Remaining BalanceBond State Other

$349,000,000
$644,293

$495,651

$0
$0

Total Proceeds: $350,446,642

$350,446,642

99.59 %
0.18 %

0.14 %

100.00 %

100.00 %

0.00 %
0.00 %

Unallocated Endowment Interest Earned

Allocated Endowment Interest Earned 0.05 %$191,346

0.03 %$115,353

Bond and Bond Authorization:  Measure G
Interest Earned: Measure G Interest Earnings Allocated to Projects
Endowment Interest Earned: Interest earnigns on endowment allocated to specific endowment projects
Unallocated Interest Earned: Interest Earnings not yet allocated to specific projects
Unallocated Endowment Interest Earned: Interest earnings not yet allocated to specific endowment projects
State: State Capital Outlay and Scheduled Maintenance (only on Measure G projects)
Other: Contribution to Project from "other" source (non-State nor Bond)
Expenses in the "Actual Expenses to Date" columns: Paid and Accrued expenses through the reporting period end date
Rounding factors may apply



Project List
Phases
Board Approved

Campus Way-finding Signage6138 $452,360 $0 $452,360$0

Campus Entry Improvements6139 $595,600 $0 $595,600$0

Small Capital Improvements6143 $775,000 $0 $775,000$0

Instructional Technology (Computers, LCDS, Flat Screens, etc) - (PH 2)9111 $1,560,000 $0 $1,560,000$0

Instructional Technology (Computers, LCDS, Flat Screens, etc) - (PH 3)9113 $1,560,000 $0 $1,560,000$0

FFE for Hyman Hall9114 $1,000,000 $0 $1,000,000$0

Total Board Approved $5,942,960 $0 $5,942,960$0

Programming
Plaza & Landscape Improvements6109 $1,000,000 $268,454 $731,546$0

Parking Structures6110 $31,865,970 $25,726,128 $6,139,842$183

Renovate Building 56114 $6,438,146 $56,726 $6,381,420$105

Hyman Hall Renovations6142 $5,301,726 $1,392,959 $3,908,767$0

FFE for Academic Core Project9106 $7,587,355 $307,762 $7,279,593$3,199

FFE for Building 59116 $1,000,000 $8,075 $991,925$0

FFE for Building 99117 $600,000 $66,454 $533,546$0

Program Mgmt, Planning and Support9999 $9,800,279 $2,111,774 $7,688,504$299,286

Total Programming $63,593,475 $29,938,332 $33,655,142$302,773

Design
Parking, Road and Site Improvements6108 $1,799,449 $673,723 $1,125,725$201,020

Site Lighting Upgrades6131 $675,000 $41,253 $633,747$31,778

Site Security Systems6134 $1,418,358 $205,587 $1,212,772$10,209

Total Design $3,892,807 $920,563 $2,972,244$243,007

Construction
Roof Repair/Replacement6102 $1,050,165 $882,771 $167,395$15,900

Academic Core Buildings6105 $180,346,965 $50,811,434 $129,535,530$10,919,940

Renovate Building 96121 $11,050,920 $3,467,306 $7,583,613$9,900

Renewable Energy Generation9101 $32,106,082 $23,247,269 $8,858,813$539,549

Quick Fix: Imminent Failure9107 $4,856,658 $4,703,077 $153,581$12,269

Quick Fix: Safety and Accessibility9108 $2,609,553 $2,507,105 $102,448$9,435

Quick Fix: Way-finding and Landscape9109 $313,591 $235,038 $78,553$19,699

FFE for Athletic Fields9112 $400,000 $359,654 $40,346$37,862

Total Construction $232,733,934 $86,213,654 $146,520,280$11,564,553

Close Out
Athletic Fields6101 $14,197,108 $13,138,867 $1,058,241$669,376

Total Close Out $14,197,108 $13,138,867 $1,058,241$669,376

Procurement

CBOC Quarterly Summary Report

Phase/Project Name

Ohlone Community College District
 Measure G Bond Program
 Reporting Period: Inception through 12/31/2016

Budget
Remaining

Bond Exp.
To Date

Bond
Budget

Qtr Bond 
Expense

Page 1 of 32/10/2017 8:12:54 AM

Notes:

Expenses in the "Bond Exp. to Date" column include expenses paid and accrued through the reporting period end date.
Rounding factors may apply.



Information Technology Infrastructure Upgrades9104 $2,275,000 $2,261,445 $13,555$0

Instructional Technology (Computers, LCDS, Flat Screens, etc) - (PH 1)9105 $1,503,031 $1,493,944 $9,087$0

Total Procurement $3,778,031 $3,755,388 $22,643$0

Complete
Site Utility Infrastructure Improvements6104 $13,678,562 $13,678,562 $0$0

Bird (Swallow) Environmental Alternatives6133 $283,904 $283,904 $0$0

Newark Additional Parking (300 spaces)7102 $884,911 $884,911 $0$0

Newark Greenhouse Project7105 $383,105 $383,105 $0$0

Energy Efficiency Projects9115 $17,286 $17,286 $0$0

Total Complete $15,247,767 $15,247,767 $0$0

Consolidated
Field House6103 $0 $0 $0$0

Renovate Building 16106 $0 $0 $0$0

New Parking Lot L6107 $0 $0 $0$0

"Main Street" Improvements -- South Side6111 $0 $0 $0$0

Hillside Image and Accessibility Improvements (PH 1)6112 $0 $0 $0$0

Hillside Image and Accessibility Improvements (PH 2)6113 $0 $0 $0$0

Relocate Soccer Field6115 $0 $0 $0$0

Multipurpose Soccer Practice Field6116 $0 $0 $0$0

Open Anza Pine Road at Hillside:6117 $0 $0 $0$0

Construct North/South Road Behind Mission Boulevard Frontage
Development

6118 $0 $0 $0$0

Softball Field Improvements6119 $0 $0 $0$0

Soccer/Softball Field House6120 $0 $0 $0$0

Hillside Image and Accessibility Improvements (PH 3)6122 $0 $0 $0$0

New Building E6123 $0 $0 $0$0

"Library Plaza" Improvements -- North Side6124 $0 $0 $0$0

North Parking Structure6125 $0 $0 $0$0

Building 3 and 4 Replacement6126 $0 $0 $0$0

"Main Street" Improvements -- North Side6127 $0 $0 $0$0

Café/Event/Drop Off Structure6128 $0 $0 $0$0

Road Repair, Resurfacing and Replacement6129 $0 $0 $0$0

Roof Replacement Bldgs 12, 19, and 226130 $0 $0 $0$0

Hazardous Material Abatement and Removal6132 $0 $0 $0$0

Sidewalk, Ramp and Plaza Repairs/Replacement6135 $0 $0 $0$0

Enhance environment around the upper pond6136 $0 $0 $0$0

Wetland Living/Learning Environment6137 $0 $0 $0$0

Campus-Wide Landscape Repairs and Upgrades, Tree Removal and
Replacement, Erosion Control

6140 $0 $0 $0$0

Bus Stop Concrete "Skid" Pads6141 $0 $0 $0$0

Newark Loop Roadway Improvements7101 $0 $0 $0$0

Newark Soil Remediation7103 $0 $0 $0$0
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Newark Maintenance/Warehouse Building7104 $0 $0 $0$0

Newark Renewable Energy Generation9102 $0 $0 $0$0

Renewable Energy Generation (PH 2)9103 $0 $0 $0$0

Planning Assessments and Program Management9110 $0 $0 $0$0

Contingency, Inflation, District Support & Project MgmtCIDSPM $0 $0 $0$0

Total Consolidated $0 $0 $0$0

TextBox21 Ohlone College Totals $339,386,082 $149,214,572 $190,171,510$12,779,710

Unallocated Interest Earnings $611,003 $0 $611,003$0

Measure G Project List Subtotal: $339,997,085 $149,214,572 $190,782,513$12,779,710

Contingency

Catastrophic Contingency9500 $5,500,000 $0 $5,500,000$0

Program Contingency9600 $4,949,557 $2,001,211 $2,948,346($3,305)

Total Contigency $10,449,557 $2,001,211 $8,448,346($3,305)

TextBox21 Measure G Project List Total: $350,446,642 $151,215,783 $199,230,859

Ohlone Contingency / (Forecasted Total Cost - Expenses to Date)  5.3%

$12,776,405
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